Virginia Wireless E-911 Service Board

Monthly Status Report

CMRS Provider Name: Verizon Wireless
October '03

For Period:
Prepared by:

Ruzanna Boroyan, TCS (for Verizon)

Request Request
Date Phase |Proj./Actual Phase |l [Date Phase |Proj./Actual

PSAP | Phase | Solution |l Phase Il Deployment Status

Alexandria City Police Department 02/14/00 1/22/2002 NCAS 7/12/2001{7/1/2003 Live Phase | & I
Live Phase | (Phase Il - PSAP is not ready

Alleghany County Sheriff's Office 06/04/02 7/28/2003 NCAS 3/4/2003|9/4/2003 CPE issue. )

Amelia County 911 01/13/03 1/29/2003 NCAS Live Phase |

Arlington Emergency

Communication Center 02/03/00 11/20/2001  [NCAS 7/12/2001{6/20/2003 Live Phase | & 11

Augusta County Government

Center 12/09/02 10/14/2003  [NCAS Live Phase |
Live Phase | (Phase Il-won't be ready till

Bedford County Sheriff's Office 02/03/00 12/11/2002 [NCAS 5/15/2003|11/15/2003 [middle of November, CPE issue.
Live Phase | Phase II: 09/30/2003 Dennis
Cyphers, Managing Director rescinds Phase
Il request due to Mapping System that is
going to be installed in early November

Blacksburg Police Department 12/18/02 5/21/2003 NCAS 6/30/2003|12/30/2003 |2003.
Actively working to purchase a new
CAD/RMS system. They hope to have it
installed around the same time as their
mapping system so as not to delay the

Blackstone Police Department 2/25/2002 Unknown NCAS project.
Live Phase | (Phase Il- Working on ALI

Botetourt County GIS Comm. 1/17/2002 3/6/2003 NCAS 6/27/2003|12/27/2003 |testing and RF data.
Dennis Cyphers, Managing Director sent out a letter
on 07/15/2003 to rescind all previous requests for
Phase | due to installation delays the PSAP is unable
to fully proceed with Phase | until December 31,

Brunswick County Sheriff's office 03/18/02 Unknown NCAS 2003.

Buchanan County 911 10/28/2002 4/28/2003 NCAS Invalid request.

Buena Vista Police Department 5/23/2002 Unknown NCAS 5/23/2002|Unknown No coverage

Caroline County Fire and Rescue 06/25/02 8/4/2003 NCAS Live Phase |

Carroll County Sheriff's Department | 10/26/99 4/14/2003 NCAS Live Phase |
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Charles City Sheriff's Department 10/16/01 12/18/2002 |[NCAS Live Phase |

Charlotte County Sheriff's Office 04/20/98 12/13/2002  [NCAS 7/1/2003|1/1/2004 Live Phase |. (Phase II-Working on RF data)

Chesterfield Police Department 06/30/99 6/30/2000 NCAS 2/7/2001[12/11/2002 |Live Phase | & 1l
Live Phase | (Phase 11-09/25/2003 Dennis
Cyphers, Managing Director rescinds Phase
Il request due to Mapping System that is
going to be installed in early November
2003. 10/01/2003 Rescinded the service per

Christianburg Police Department 03/08/01 4/2/2003 NCAS 6/30/2003|12/30/2003 |Aston Cole

City of Bristol Police Department 01/29/02 4/15/2003 NCAS 2/1/2003|7/28/2003 Live Phase | & 1l

City of Chesapeake Police

Department 06/22/99 8/28/2000 NCAS 3/28/2001|4/15/2003 Live Phase | & I

City of Emporia Police Department 09/17/01 12/10/2002  [NCAS 1/27/2003|7/22/2003 Live Phase | & I

City of Galax Police Department 10/26/1999 Unknown NCAS No coverage

City of Hampton 911 06/16/99 2/28/2000 NCAS 3/21/2001(4/26/2002 Live Phase | & I
Live Phase | (Phase IlI-Working on ALI

City of Hopewell Police Department | 07/26/01 10/9/2002 NCAS 6/6/2003|12/6/2003 Testing & Data Provisioning

City of Newport News

Communications Center 06/25/99 3/23/2000 NCAS 5/17/2002 Live Phase | & I

City of Norton Police Department 8/19/2003 Live Phase |

City of Portsmouth Communications

Center 06/16/99 3/29/2000 NCAS 3/20/2001|8/2/2002 Live Phase | & I

City of Radford Police Department 12/18/02 5/21/2003 NCAS Live Phase |

City of Richmond Emergency

Communications 07/14/99 7/7/2000 NCAS 9/6/2001|8/5/2002 Live Phase | & Il

City of Staunton Police Department | 12/17/02 9/23/2003 NCAS Live Phase |

City of Suffolk Police Department 02/03/00 3/29/2000 NCAS 3/26/2001|5/17/2002 Live Phase | & Il

City of Waynesboro Police Profile testing complete. Working on ALI

Department 3/31/2003 Unknown NCAS Connectivity.

City of Winchester Police 2/3/2000 7/1/2002 NCAS Live Phase |

Clarke County Communications 02/03/00 6/26/2002 NCAS Live Phase |
Live Phase | Phase Il working on calibration

Colonial Heights Police Department | 03/06/02 12/10/2002 [NCAS 7/23/2003]|1/9/2004 testing

Covington City Police Department 05/01/02 7/28/2003 NCAS Live Phase |
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Culpeper County Sheriff's Office 02/03/00 TBD NCAS No Coverage
Cumberland County Sheriff's Office | 01/13/03 7/13/2003 NCAS Ready to test.
Danville Emergency Services 02/09/00 1/16/2002 NCAS 5/14/2003|11/14/2003 |Live Phase | Phase |I-Ready to test.
Due to CPE delays this PSAP isn't going to
be ready till December 31, 2003
Dinwiddie Sheriff's Office 10/16/01 TBD NCAS 8/8/2002
Eastern Shore 9-1-1 (Accomack) 06/28/99 11/28/2000 [NCAS 9/25/2001{12/10/2002 |Live Phase | & Il
Fairfax County Police
Communications 02/03/00 10/25/2000 [NCAS 7/12/2001(6/20/2003 Live Phase | & Il
Phase | is on hold due to Selective Router
Issues.
Farmville Police Department 01/23/03 5/31/2003 NCAS
Live Phase | ( Phase II-Working on
Fauquier County Sheriff's Office 02/14/00 6/8/2001 NCAS 6/2/2003|12/2/2003 Calibration Testing)
Per VAWB, will re-submit request once SALI
issue is resolved. Rescind letter has been
Floyd County Sheriff's Department 7/18/2003 1/18/2003 NCAS received.
Franklin County Communications
Center 11/26/02 8/21/2003 NCAS 9/3/2003|3/3/2004 Live Phase |
Franklin Police Department 11/20/02 1/16/2003 NCAS 7/25/2003 Live Phase | & Il
Live Phase | (Phase ll-they are not digital
moving forward toward deployment.
Frederick County Sheriff's Office 09/01/00 6/26/2002 NCAS 7/23/2001{Unknown Currently working on Drive Testing.
Fredricksburg Police Department 02/03/00 10/15/2002 [NCAS Live Phase |
Giles County Dispatch Center 6/28/2003 12/28/2003 [NCAS Phase |- Trunks are.
Gloucester County Sheriff's
Department 10/03/01 3/7/2003 NCAS Live Phase |
Goochland County Sheriff's
Department 03/14/02 12/2/2002 NCAS Live Phase |
Grayson County Sheriff 10/26/99 NCAS No Coverage
Greensville Sheriff's Office 02/14/00 TBD NCAS Phase | is not ready per LRK.
Hanover County 911 11/09/00 2/19/2002 NCAS Live Phase |
Henrico County Police Department 07/14/99 6/30/2000 NCAS 10/18/2001|8/31/2002 Live Phase | & Il
Isle of Wight County Sheriff's Office | 09/25/01 12/30/2002 [NCAS Live Phase |
James City 911 Dispatch 11/21/00 11/1/2001 NCAS 4/4/2001(5/14/2002 Live Phase | & I
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King George County Sheriff's

Department 3/13/2003 7/25/2003 NCAS Live Phase |

King William County Sheriff's Office | 10/16/02 5/2/2003 NCAS Live Phase |

Lancaster County Sheriff's Office 09/17/02 1/29/2003 NCAS Live Phase |

Lexington Police Department 5/23/2002 Unknown NCAS

Loudon County 911 02/03/00 10/23/2000  [NCAS 7/12/2001{1/15/2003 Live Phase | & I
Live Phase I, (Phase II-PSAP is ready to
work on Phase II; received PSAP
questionnaire and getting ready to work on

Louisa County Sheriff's Department | 12/04/01 10/1/2002 NCAS 6/17/2003|12/17/2003 |Calibration Testing).
No coverage in Lunenburg with Verizon.
Tower sectors now go to Brunswick and
Mecklenburg

Lunenburg County Sheriff's Office 01/09/02 5/31/2003 NCAS
Live Phase | (Phase Il-Planning and

Mecklenburg County 911 Center 01/22/03 7/14/2003 NCAS coordinating for Phase Il)

Middlesex County Sheriff's Office 09/18/02 6/25/2003 NCAS Live Phase |
Live Phase | (Phase Il- 09/30/2003 Dennis
Cyphers, Managing Director rescinds Phase
Il request due to Mapping System that is
going to be installed in early November

Montgomery Sheriff's Office 02/14/00 10/3/2002 NCAS 6/30/2003|12/30/2003  |2003)

New Kent County Sheriff's Office 09/17/01 12/11/2002  |[NCAS Live Phase |

Norfolk 911 Executive Department 06/28/99 3/30/2000 NCAS 4/1/2001[5/14/2002 Live Phase | & I

Northumberland Sheriff's Office 09/19/02 1/29/2003 NCAS Live Phase |

Nottoway County Sheriff's Office 2/25/2002 Unknown NCAS Sprint routers will not be ready till December 2003.

Orange County Emergency

Communications 02/03/00 9/30/2002 NCAS 3/18/2003|7/24/2003 Live Phase | & I

Patrick County Sheriff's Office 11/08/01 1/21/2003 NCAS Live Phase |

Petersburg Police Department 02/03/00 10/29/2002 [NCAS Live Phase |

Pittsylvania County Sheriff's Office 02/03/00 3/19/2002 NCAS 4/4/2002(7/1/2003 Live Phase | & I

Poquoson Police Department 07/15/98 12/20/2002 [NCAS Live Phase |

Powhatan County Sheriff's Office 06/14/99 7/12/2000 NCAS Live Phase |

Prince George County Police

Department 12/10/01 12/17/2002  |[NCAS Live Phase |
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Prince William 911

Communications 02/03/00 10/8/2002 NCAS 7/12/2001|6/20/2003 Live Phase | & I
Live Phase | (Phase 11 09/30/2003 Dennis
Cyphers, Managing Director rescinds Phase
Il request due to Mapping System that is
going to be installed in early November
Pulaski County Sheriff's Office 06/26/01 11/19/2002  [NCAS 6/30/2003|12/30/2003  [2003).
Richmond County Sheriff's Office 9/6/2001 Unknown NCAS
Roanoke City Communications
Department 01/16/01 9/26/2002 NCAS 9/20/2001|3/4/2003 Live Phase | & I
Roanoke County Police Department |  2/2/2001 9/26/2002 NCAS 9/20/2001|{Unknown Live Phase |
Rockbridge County Sheriff's
Department 03/29/00 1/16/2003 NCAS 5/23/2002|2/4/2003 Live Phase | & I
Russell County Sheriff's Office 8/14/2003| 02/30/2004 Phase | no coverage
Salem City Police Department 11/30/00 9/26/2002 NCAS 3/6/2002|11/21/2002 |Live Phase | &I
Southampton County Sheriff's
Office 11/15/01 2/13/2003 NCAS 2/11/2003|7/25/2003 Live Phase | & Il
Spotsylvania County Sheriff's
Department 04/09/97 8/30/2002 NCAS Live Phase |
Stafford County Sheriff's Office 03/29/02 10/3/2002 NCAS 4/1/2002(6/20/2003 Live Phase | & I
Phase | PSAP is not ready due to CPE
Surry County Sheriff's Office 11/16/01 11/15/2002 [NCAS issue.
Phase |- PSAP is not ready due to CPE
Sussex County Sheriff's Office 11/29/01 10/31/2002 [NCAS issue.
Vinton Police Department 5/23/2002 7/16/2003 NCAS Live Phase |
Virginia Beach Communications 06/14/99 4/13/2000 NCAS 3/13/2001]9/26/2003 Live Phase | & I
Warren County Sheriff's
Department 11/16/01 NCAS No Coverage
Washington County Sheriff's Office 01/04/02 11/15/2002  [NCAS 3/29/2003|7/28/2003 Live Phase | & I
West Point Fire and Rescue 01/24/02 12/20/2002  |[NCAS Live Phase |
Westmoreland County Sheriff's
Office 12/27/00 1/29/2003 NCAS 3/6/2003|7/31/2003 Live Phase | & I
Williamsburg Police Department 12/01/00 12/20/2002 [NCAS Live Phase |
Phase |- PSAP is not ready till October 31,
Wise County Sheriff's Department 09/09/02 Unknown NCAS 2003
York County Communications 06/14/99 2/10/2000 NCAS 9/10/2001]4/2/2002 Live Phase | & Il
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Rappahannock County Sheriff's Office

9/8/2003

3/30/2004

NCAS

Phase I-CAS conversation; selective router
is out of capacity; waiting on RF data
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